WWTU Project Payments

As of February 10, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
Northside Regional Lift Station and Force Mains
City of West Lafayette (Reimbursements-Greeley,Krohn) $ 422,158.00 $ 422,158.00
Bingham Greenebaum Doll $ 37,364.00 3 37,364.00
O.W. Krohn & Associates $ 9,079.00 $ 9,079.00
Brown Equipment Co. $ 155,000.00 | § - $ 155,000.00
Jack Doheny Supplies $ 338,859.00 $ 338,859.00
| |Design: (Greeley & Hansen) 3 344,300.00 | $ 17,000.00 | $ 361,300.00 | $ 25,176.00 | $ - $ 25,176.00 118.43%
L Gonstruction Engineering: (Greeley & Hansen) $ 50830000 § 19850000 $ 706:800001% 61957600 5 164900 $ 62122500 87.89%
Construction: (RL Turner Corp) $ 2,793,000.00 $ 2,793,000.00 | $ 2,143,453.00 | $ - $ 2,143,453.00 76.74%
Construction Retainage: (Stock Yards Bank & Trust) $ 238,162.00 | $ - $ 238,162.00
Repay SRF for non-SRF items billed by Turner $ (168,200.00)| $ - $  (168,200.00)
2012 SRF LOAN $ 4,200,000.00 [ $ 3,820,627.00 | § 1,649.00 | $ 3,822,276.00 91.01%
Design: (Greeley & Hansen) $ 34430000 | $ 1700000 |$ 361,300.00 | $  402,699.43 $ 402,699.43 111.46%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $§  402,699.43 | $ - $ 402,699.43 | reimb to City by SFR|
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursement-Greeley & Hansen) $ 177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) $ 4,600.00 $ 4,600.00
City of West Lafayette (Reimbursement-Bose, McKinney Evans) $ 10,000.00 | $ - $ 10,000.00
Bingham Greenebaum Doll $ 3,723.00 $ 3,723.00
O.W. Krohn & Associates $ 13,087.00 $ 13,087.00
Bose McKinney & Evans $ 20,000.00 $ 20,000.00
Withered Burns, LLP $ 1,850.00 $ 1,850.00
Construction Inspection: (Wessler Engineering) $ 148,000.00 $ 148,000.00
Constructon Engineering: (Greeley & Hansen) $ 308,000.00 $ 308,000.00
Construction: (Bowen Engineering) $ 2,115,000.00 $ 2,115,000.00
2014 SRF LOAN $ 2,610,000.00 | $  230,753.00 | § - $ 230,753.00 8.84%
Preliminary Engineering: (Greeley & Hansen) $ 177,500.00 $ 177,500.00 { § 177,493.37 | $ - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) $ 12,835.04 $ 12,835.04 | $ 12,835.04 | § - $ 12,835.04 100.00%
Bose McKinney & Evans $ 10,000.00 $ 10,000.00
IMPROVEMENT FUND $ 190,335.04 | $ - $ 190,335.04 [ $  200,328.41 | § - $ 200,328.41 | reimb to City by SFR|
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WWTU Project Payments

As of February 10, 2015 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
|
Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | $ 14,200.00 $ 14,200.00 100.00%
Design: (Wessler & Associates) $ 52,200.00 $ 52,200.00 | $ 52,200.00 | $ - $ 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000.00] % 4,567.00 | $ - $ 4,567.00 114.18%
Construction: (Layne Heavy Civil, Inc.) $ 443,510.00 $ 44351000} % 207,831.05|% - $ 207,831.05 46.86%
IMPROVEMENT FUND $ 513,910.00 | $ - $ 513,910.00 | $  278,798.05 - $ 278,798.05
Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22 42.49%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 10,453.22 | § - $ 10,453.22
Cumberland Ave Sanitary Sewer Exfension e
4}Design Study: (Greeley & Hansen) ) $ 25,000.00 ; $ 2500000 |%  24,03565 19 24,035.65 96.14% 1
| Preliminary Engineering: (Greeley & Hansen) - $ 18700000 § 12422700 § 31172700]8% 29990201 $¢ 2156149 $ 30205820 h S 9690% |
Construction: (DJ McQuestion & Sons) $ 34,110.00 $ 34,110.00 | § 31,610.00 | $ - $ 31,610.00 92.67%
IMPROVEMENT FUND $ 246,610.00 | $ 124,227.00 | $ 370,837.00 | $  355,547.66 | § 2,156.19 | § 357,703.85
| Construction inspeciion: (Wessler Engineering) $ 14600000 $  116000001% 7380976 § 967788 & | 8348764 ﬁ 9% |
Construction: (Atlas Excavating) $ 1,958,300.00 $ 1,958300.00)% 141757955 % - $ 1,417,579.55 72.39%
2014 CONSTRUCTION FUND $ 2,074,300.00 | $ - $ 2,074,300.00 | $ 1,491,389.31 | $ 9,677.88 | $ 1,501,067.19 72.36%
Chemical Feed Facilities for Phosphorus Removal
Design: (Wessler Engineering) $ 76,000.00 $ 76,000.00 { $ 76,000.00 | $ - $ 76,000.00 100.00%
Permit: (Wesseler Engineering) $ 4,000.00 $ 4,000.00 | $ 423158 | $ - $ 4,231.58 105.79%
Bid: (Wessler Engineering) $ 24,000.00 $ 24,000.00 | $ 24,000.00 | $ - $ 24,000.00 100.00%
Construction Inspection: (Wessler Engineering) 3 250,000.00 $  250,000.00{$ 77,075.92 | - $ 77,075.92 30.83%
Support Services: (Wastewater Solutions, Inc.) $ 47,400.00 $ 47,400.00 | $ 1,110.00 | $ - $ 1,110.00 2.34%
SCADA System: (Wessler Engineering) $ 62,000.00 $ 62,000.00
IMPROVEMENT FUND $ 463,400.00 | $ - $ 463,40000 | % 18241750 | $ - $ 182,417.50
Construction: (Layne Heavy Civil, Inc.) $ 753,090.00 $ 753,090.00|$ 420,706.39 | $ - $ 420,706.39 55.86%
2014 CONSTRUCTION FUND 3 753,090.00 | $ - $  753,000.00|$ 420,706.39 | $ - $ 420,706.39
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